
STAGING PLAN

SE MAIN STREET IMPROVEMENTS

GRIMES, IOWA

PHASE 1 - Spring 2013 (May) 10 Working Days

PHASE 2 - Summer 2013 (Mid May, June, July) 50 Working Days

PHASE 3 - Early Fall 2013 (August & September) 35 Working Days

PHASE 4 - Late Fall 2013 (October & November) 30 Working Days

NOTE: Dates subject to change

Working Days are days where conditions allow work by Contractor

Saturdays and Sundays do not count as working days



 

Grimes SE Main Street Improvements 

Property Owner Information Sheet 
 

Primary Contact: 
City Contact:  Mitch Holtz, P.E. 

Project Manager 

FOX Engineering 

Phone:    515‐231‐6005 (mobile) 
 

Secondary Contacts: 
Contractor:  Absolute Concrete  

Contact:  Brian Watson 

Phone:    515‐450‐4058 (mobile) 
 

Engineering:  FOX Engineering 

Contact:  Dave Nethers, Field Representative 

Phone:    515‐291‐2850 (mobile) 
 

If you lose service, please contact: 
 

Gas:    800‐595‐5325 

Power:    800‐799‐4443 

Mediacom:  855‐633‐4226 

CenturyLink:  877‐348‐9007 

Water:    888‐861‐1921 (PeopleService) 

Sanitary:  888‐861‐1921 (PeopleService) 
 

Garbage and mail service information (within a given phase): 
Garbage –   Containers shall be placed in at nearest adjacent side street or alley.  

Mail –   Temporary mailboxes will be provided for US Postal Service during construction at a 

location to be determined. 

Parking –   Business customers and property owners/tenants may park on side streets or open 

portions of SE Main and walk to buildings.  New parking lots are being constructed off SE 

2nd, SE 3rd, and SE 4th to provide parking during construction. 

 

Anticipated start date: 
The Contractor plans to begin Phase 1 improvements on May 1, 2013.  Construction will proceed north 

through the spring, summer, and fall months.  See the enclosed figure for further details.  


