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The intent of this weekly update is to give an overview of where construction has been, and 
where it should be in the next week.  It is intended to be a general overview and be tentative 
in nature.  Things may differ from the listed schedule if weather or other unknown factors come into play. 

Weekly Overview:   May 27th – May 31st      

 Vanderpool completed the placement of the new storm sewer along SE 4th Street up to SE Main 
Street.  This completes the storm sewer work in Phase 1.   

 Vanderpool graded and placed temporary rock driveways along SE 4th Street for property access. 

 Vanderpool began placing new sanitary sewer services along SE 3rd Street. 

 Absolute Concrete began paving of SE 4th Street.  It is anticipated that they will pave the remainder 
of SE 4th Street on Saturday, June 1st. 

 Absolute Concrete plans to pave the intersection of SE Jacob & 4th Street on Friday. 

 Absolute Concrete plans to pave a patch on SE 4th Street infront of Sunrise Apartments on Friday. 

What to expect next week: June 3rd – June 7th       
 
Monday & Tuesday  

 Absolute Concrete intends to pave the approaches to the GCC Parking Lot. 

 Absolute Concrete plans to pave a portion of the driveway approaches to each apartment complex. 

 The GCC Parking Lot will be painted. 

 Vanderpool will continue installing sanitary sewer services along SE 3rd Street. 

 Phase 1 will be completed. 
 

Wednesday-Friday 

 Phase 2 will begin work.  SE Main Street will be closed from SE 6th Street north to SE 3rd Street.  SE 
3rd Street will be open east of SE Main Street.  SE 3rd Street west of SE Main Street will be closed. 

 Pavement removals will begin. 

 Vanderpool will continue work on the sanitary sewer services. 
 
What you need to know 

 The new GCC parking lot pavement will remain closed until the curb is backfilled and the lot is 
stripped.   This lot will be open prior to the closing of SE Main Street.  Access to the GCC Parking Lot 
will be from SE 4th Street via South James Street. 

 The IOOF Parking Lot construction has been delayed because of a private utility relocation.  Once 
this utility is relocated, Absolute will grade and pave this lot.   

 
 

 
As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005.  If you 
wish to be removed from this email list, please let me know.  My email address is msh@foxeng.com. 
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