HWY 44 IMPROVEMENTS
. % MAPLEWOOD DRIVE TO JAMES ST
GRIMES,  MAY 24 - JULY 2
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TRAFFIC CONTROL NOTES:

1. PHASE 3: CONSTRUCTION
OF NEW PAVEMENT TO
THE SOUTH OF EXISTING
W 1ST STREET PAVEMENT.

. TWO LANE, TWO WAY
TRAFFIC TO TRAVEL ON
EXISTING W 1ST STREET
PAVEMENT.

[

. BUSINESS DRIVEWAYS b &Y e A - i i W T - - . i ' f
ALONG NEW PAVEMENT - == g ; SW CLA ANE -~ 4 . PHASE 3 .
WILL BE OPEN DURING =253 B - .

THIS PHASE. . 2 =t =4 4 T =8 R oF = | R 4 CONSTRUCTION

engineering




