

SE Main Street Improvements

Weekly Construction Update



The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: **May 13th – May 17th**

- Absolute Concrete paved the Grimes Community Center (GCC) parking lot.
- Vanderpool Construction started storm sewer installation near the stream south of the Brookside Apartments and placed it to SE Jacob Street.

What to expect next week: **May 20th – May 24th**

Monday-Friday

- Absolute Concrete intends to pave the IOOF parking lot once an underground telephone line is moved.
- Vanderpool Construction will place storm sewer from SE Jacob Street to the west along SE 4th Street.
- Vanderpool will grade SE 4th Street for rock placement once storm sewer is installed.
- Approaches for the GCC parking lot may be poured by the end of the week.
- Absolute plans to finish grading the SE 2nd Street parking lot and get it ready to pave.
- Absolute Concrete MAY pave the parking lot at SE 2nd Street.

What you need to know

- The GCC parking area will remain closed until the curb is backfilled.
- After pavement is poured for the IOOF parking area, the concrete must cure for a few days to gain strength. The contractor will open the lot for use when it is ready.
- While Vanderpool is crossing SE Jacob or SE Main Street and is working along SE 4th Street, access on adjacent streets and for driveways may be restricted to one lane or may be closed completely. Vehicular traffic should use other routes of access during this time.

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.



John Gade, Project Manager
FOX Engineering
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Kelley Brown, City Administrator
City of Grimes
101 NE Harvey Street
Grimes, IA 50111
Office: 515-986-3036

Brian Watson, Project Manager
Absolute Concrete, Inc.
P.O. Box 148
Slater, IA 50244
Mobile – 515-450-4058