
SE Main Street Improvements 
Weekly Construction Update 

                                                                                                       
 

John Gade, Project Manager  Kelley Brown, City Administrator      Brian Watson, Project Manager 
FOX Engineering    City of Grimes  Absolute Concrete, Inc. 
414 South 17th Street, Suite 107 101 NE Harvey Street  P.O. Box 148 
Ames, Iowa 50010 Grimes, IA 50111  Slater, IA 50244                 
Office: 515-233-0000 Office: 515-986-3036                  Mobile  – 515-450-4058 

 

The intent of this weekly update is to give an overview of where construction has been, and 
where it should be in the next week.  It is intended to be a general overview and be tentative 
in nature.  Things may differ from the listed schedule if weather or other unknown factors come into play. 

Weekly Overview:     May 6th – May 10th     

 Absolute Concrete graded for the Grimes Community Center (GCC) and the IOOF parking lots. 

 Absolute did some minor grading for the SE 2nd Street parking lot. 

 Vanderpool Construction installed a sanitary sewer service for 410 SE 4th Street. 

 Absolute investigated possible conflicts with existing utilities in Phases 1 & 2. 
 
What to expect next week:  May 13th – May 17th      

Monday‐Tuesday 

 Absolute Concrete intends to pave the GCC and IOOF parking lots. 

 Absolute plans to finish grading the SE 2nd Street parking lot and get it ready to pave. 

 Vanderpool Construction will start storm sewer installation near the stream south of the Brookside 
Apartments (317 SE Jacob Street). 

 
Wednesday‐Friday 

 Much of the storm sewer along SE 4th Street should be finished.   

 Absolute Concrete MAY pave the parking lot at SE 2nd Street. 

 Approaches for the GCC parking lot may be poured at the end of the week. 

 Vanderpool will be working on lowering of existing sanitary sewer services along SE 4th Street. 
 
What you need to know 

 After pavement is poured for the GCC and IOOF parking areas, the concrete must cure for a few 
days to gain strength.  The contractor will open the lot for use when it is ready. 

 While Vanderpool is crossing SE Jacob or SE Main Street and is working along SE 4th Street, access 
on adjacent streets and for driveways may be restricted to one lane or may be closed completely.  
Vehicular traffic should use other routes of access during this time. 

 

 
As always, if you have any questions, please feel free to contact Mitch Holtz at 515‐231‐6005.  If you 
wish to be removed from this email list, please let me know.  My email address is msh@foxeng.com. 


